

Initial Project Planning Template

Date	15 March 2026
Team ID	XXXXXX
Project Name	Credit Card Approval Prediction Using Machine Learning
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Setup	USN-1	As a developer, I want to set up the project structure, install the required libraries, and configure the development environment.	2	High	All Team Members	16-06-2026	18-06-2026
Sprint-1	Data Collection	USN-2	As a developer, I want to collect and understand the credit card approval dataset so that the model can be trained.	3	High	All Team Members	16-06-2026	20-06-2026
Sprint-2	Data Preprocessing	USN-3	As a developer, I want to clean and preprocess the dataset by handling missing values and encoding categorical features.	5	High	All Team Members	21-06-2026	24-06-2026
Sprint-2	Model Development	USN-4	As a developer, I want to train and evaluate multiple machine learning models to select the best-performing model.	8	High	All Team Members	21-06-2026	27-06-2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-3	Prediction Module	USN-5	As a user, I want to enter applicant details and receive an instant credit card approval prediction.	5	High	All Team Members	28-06-2026	30-06-2026
Sprint-3	Web Application	USN-6	As a user, I want a responsive web interface to submit applicant details and view prediction results.	5	High	All Team Members	28-06-2026	01-07-2026
Sprint-4	Dashboard & Reports	USN-7	As an administrator, I want to view prediction results, model accuracy, confusion matrix, and classification report.	3	Medium	All Team Members	02-07-2026	03-07-2026
Sprint-4	Testing & Deployment	USN-8	As a developer, I want to test the application, fix bugs, deploy it, and prepare the final documentation for submission.	5	High	Whole Team	03-07-2026	04-07-2026